Project #:

150

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/21/08

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:
¥ Project work is on-going using allocated TCRP funds only

I Project work is on-going using non-TCRP funds only
" Project work is on-going using allocated TCRP funds and non-TCRP funds
" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I"| Project work has been suspended

Please describe below reason Project has been suspended.

I"| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

" Close out report was submitted on
[" Final invoice will be submitted on
[~ Close out report will be submitted on

[ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
Aug-01 Jun-03
2 Plans,
Specifications &
Estimates Jan-07 Dec-07
3 Right of Way
Acquisition Sep-06 Dec-08
4  Construction
Jun-08 Dec-09
4 |Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures as| Remainder of
Allocation(s) by of September FY FY FY 2010 FY FY FY FY FY FY Beyond
Phase Scope Phase 2008 2008-09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1 Environmental
$ 116 | $ 116]$ - |8 - |8 - | - |8 $ - |8 - |8 - | $ $ 116
2 Plans,
Specifications &
Estimates $ - $ = $ - $ - $ - $ - $ $ - $ - $ - $ $ $
3 Right of Way
Acquisition $ 884 [ $ 47]s 837 | $ - s - s - s $ - s - s - s $ $ 884
4 Construction
$ = $ = $ = $ = $ = $ = $ $ = $ = $ = $ $ $
4 Procurement
$ = $ = $ = $ = $ = $ = $ $ = $ = $ $ $ $ -
$ 1,000 $ 163 $ 837 $ - $ - $ $ $ - $ - $ $ $ $ 1,000
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved Made by Local | Remainder of
LONP Amount  Agency as of FY FY FY 2010 FY FY FY FY FY FY Beyond
Phase Scope by Phase September 2008 2008-09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1 Environmental Estimated
$ = $ = $ = $ = $ = $ = $ $ = $ = $ = $ $ $ (month/year)
2 Plans,
Specifications &
Estimates $ - $ = $ - $ - $ - $ - $ $ - $ - $ - $ $ $
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ $ - $ - $ - $ $ $
4 Construction/
Procurement $ = $ = $ = $ = $ = $ = $ $ = $ = $ = $ $ $
$ - $ - $ - $ - $ - $ $ $ - $ - $ $ $ $
FUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Not Yet
Approved by FY FY FY FY 2012] FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 2011-12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ $ = $ = $ = $
2  Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ $ = $ = $ = $
3 Right of Way
Acquisition $ - $ - $ - $ = $ - $ - $ $ - $ = $ = $
4 Construction
$ = $ = $ = $ = $ = $ = $ $ = $ = $ = $
4 Procurement
$ = $ = $ = $ = $ = $ = $ $ = $ = $ = $
$ - $ - $ - $ - $ - $ $ $ $ - $ $
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
FY FY FY FY 2012 FY FY FY FY Beyond
2009-10 2010-11 2011-12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
Resulting Cashflow for Phase 1
$ = $ = $ = $ = $ = $ $ = $ = $ = $
Resulting Cashflow for Phase 2
$ = $ = $ = $ = $ = $ $ = $ = $ = $
Resulting Cashflow for Phase 3
$ = $ = $ = $ = $ = $ $ = $ = $ = $
Resulting Cashflow for Phase 4 $ _ $ _ $ _ $ _ $ ~ $ $ _ $ _ $ ~ $
Resulting Cashflow for Phase 4 $ _ $ _ $ _ $ _ $ B $ $ _ $ _ $ _ $
$ - $ - $ - $ - $ $ $ $ - $ $




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

116

884

1,000

FTA

5309

Committed
Proposed

886

1,458

114

6,000

Unfunded

Committed
Proposed

6,000

Committed
Proposed
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Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:







